SUPPLEMENTAL AGREEMENT made and entered into this 19th day of August, 1930, between CONSOLIDATED AIRCRAFT CORPORATION, a corporation duly organized and existing under the laws of the State of Delaware (hereinafter sometimes referred to as the "BUILDER"), and TRI-MOTOR SAFETY AIRWAYS, INC., a corporation duly organized and existing under the laws of the State of Delaware(hereinafter sometimes referred to as the "PURCHASER"),

W I T N E S S E T H:

WHEREAS the parties hereto heretofore and on the 18th day of December, 1929 entered into a contract for the construction and delivery by the Builder of eleven Consolidated "Commodore" Twin Engine Flying Boats and the acceptance thereof and the payment therefor by the Purchaser, delivery of one of such flying boats to be made during each of the eleven months from December, 1929 to October 1930, both inclusive; and

WHEREAS by paragraph 20 in said agreement, time was expressly made of the essence thereof; and

WHEREAS the parties hereto have heretofore expressly agreed that the last four of said flying boats,

namely: "Commodores" No. 11, 12, 13 and 14, which, in accordance with the terms of the aforesaid contract would have been delivered during the months of July, August, September and October, 1930, shall be delivered by the Builder and accepted by the Purchaser as follows:

"Commodore" No. 11 - on September 1st, 1930
" " 12 - " " 15th 1930
" " 13 - " October 1st 1930
" " 14 - " " 15th 1930; and

WHEREAS the parties hereto now desire to agree upon a further extension of time for the delivery of the aforesaid flying boats and to stipulate for a different and later date for the delivery of each boat,

NOW, THEREFORE, in consideration of the mutual covenants herein contained the parties hereto hereby agree as follows:

1. The Builder hereby agrees to complete and deliver the four remaining Commodore$ Flying Boats provided for in the aforesaid contract of December 18, 1929 as follows:

"Commodore" No. 11 on or about September 1st, 1930;
"Commodore" No. 12 on or about October 1st, 1930;
"Commodore" No. 13 on or about October 15th, 1930;
"Commodore" No. 14 on or about November 1st, 1930.

2. The Purchaser agrees to accept and pay for the aforesaid remaining four "Commodore" flying boats pursuant to the terms of the contract when delivered by the Builder on or about the dates hereinabove specified.

3. The parties hereto hereby ratify and confirm the aforesaid contract of December 18th, 1929 except as hereinabove modified with respect to the delivery dates of the aforesaid four remaining flying boats.

IN WITNESS WHEREOF the parties hereto have caused these presents to be executed in duplicate by their proper officers thereunto duly authorized and their respective seals to be hereunto affixed at the City of New York the day and year first above written.

CONSOLIDATED AIRCRAFT CORPORATION,

By _____
Vice-President.

ATTEST: _____
Secretary.

TRI-MOTOR SAFETY AIRWAYS, INC.,

By _____

ATTEST: _____
Secretary.

IN CONSIDERATION of the execution and delivery of the foregoing Supplemental Agreement hereunto annexed by the CONSOLIDATED AIRCRAFT CORPORATION and as an inducement to the signature and delivery thereof by said corporation, the undersigned corporation hereby guarantees performance by TRI-MOTORS SAFETY AIRWAYS, INC., of all the terms, covenants and conditions of said agreement on the part of the said Tri-Motor Safety Airways, Inc. to be performed and the undersigned does hereby expressly agree that the contract heretofore entered into on the 18th day of December 1929 between the said Consolidated Aircraft Corporation and Tri-Motor Safety Airways, Inc., performance of which was guaranteed by the undersigned, be modified to the extent provided in the Supplemental Agreement hereunto annexed and does expressly extend its guarantee to cover the said contract as so amended.

Dated, August 19th 1930.

NEW YORK & RIO BUENOS AIRES LINE, INC.

By Richard Neild